
ID Task Name Contr. Dur Start

1 Mass Fill 3 d Mon 3/15/04
2 Keyway cut in McG Hester 3 d Mon 3/15/04

3 Site work / Early Utilities 6 d Tue 2/17/04
4 Install SS line @ bldg.62 (pothole) MJB 6 d Tue 2/17/04

5 HPNG,CW Lawrence Rd. 2 d Wed 3/3/04
6 AC Paving (with AC paving on 62 Road) MJB 2 d Wed 3/3/04

7 Building 62 FH relocate (pending pco) 24 d Wed 3/3/04
8 Shutdown Notice to LBL  FH@62  McG Hester 2 d Wed 3/3/04

9 Procurement (materials) Submittal approval McG Hester 17 d Tue 3/9/04

10 FH Shutdown  **/**** LBNL Fac 1 d Wed 3/31/04

11 Pothole for existing utilities McG Hester 1 d Wed 3/31/04

12 Excavate/ cap *** McG Hester 2 d Wed 3/31/04

13 Relocate FH/bollards McG Hester 2 d Thu 4/1/04

14 Test and backfill  *** McG Hester 2 d Thu 4/1/04

15 AC road and parking lot  *** McG Hester 2 d Thu 4/1/04

16 Cooling Tower Shoring Wall 16 d? Fri 3/26/04
17 # 1 (801')  6ea. 1 d Fri 3/26/04
18 Tension Tie Backs DBM 1 d Fri 3/26/04

19 #2   (796')  10 ea. 9 d? Sat 3/27/04
20 Access and Bench McG Hester 1 d? Sat 3/27/04

21 Drill Tie backs DBM 1 d Mon 3/29/04

22 Shotcrete DBM 1 d? Fri 4/2/04

23 Tension Tie Backs DBM 1 d? Tue 4/6/04

24

25 #3  (790')  13 ea. 6 d? Wed 4/7/04
26 Access and Bench McG Hester 1 d? Wed 4/7/04

27 Drill Tie backs DBM 1 d? Wed 4/7/04

28 Shotcrete DBM 1 d? Fri 4/9/04

29 Tension Tie Backs DBM 1 d? Tue 4/13/04

30

31

32

33

ster

McG Hester

3/31 LBNL Fac

3/31 McG Hester

3/31 McG Hester

4/1 McG Hester

4/1 McG Hester

4/1 McG Hester

3/26 DBM

3/27 McG Hester

3/29 DBM

4/2 DBM

4/6 DBM

4/7 McG Hester

4/7 DBM

4/9 DBM

4/13 DBM

Unknown utilities found. Info to LBL
survey for design.  NEED
PRICEING
ON NEW DESIGN. Need pricing
approval
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34

35 Building Excavation & Tie back install 5 d Mon 3/1/04
38 Tie Back Installation 102 d? Mon 12/8/03
39  #5  (800')  23 ea. 7 d Mon 3/22/04
40 Install Tiebacks DBM 2 d Mon 3/22/04

41 Tension tiebacks  DBM 3 d Wed 3/24/04

42 prep for shotcrete DBM 2 d Wed 3/24/04

43 Install 3" shotcrete mud wall  DBM 1 d Fri 3/26/04

44 #6  (794'')  28 ea. 11 d Wed 3/24/04
45 Excavate bench  McG Hester 2 d Wed 3/24/04

46 Install Tiebacks DBM 3 d Mon 3/29/04

47 Install 3" shotcrete mud wall  DBM 1 d Fri 4/2/04

48 prep for shotcrete DBM 2 d Wed 3/31/04

49 Cure Concrete / Tension tiebacks  DBM 2 d Sat 4/3/04

50 #7  (789'')  ~20 ea. 10 d Thu 4/1/04
51 Excavate bench  McG Hester 4 d Thu 4/1/04

52 Install Tiebacks DBM 2 d Mon 4/5/04

53 prep for shotcrete 2 d Wed 4/7/04

54 Install 3" shotcrete mud wall  DBM 1 d Fri 4/9/04

55 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/12/04

56 #8  (784'')  ~38 ea. 10 d Thu 4/8/04
57 Excavate bench  McG Hester 3 d Thu 4/8/04

58 Install Tiebacks DBM 3 d Mon 4/12/04

59 Install 3" shotcrete mud wall  DBM 2 d Fri 4/16/04

60 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/19/04

61 #9  (778'')  ~49 ea. 102 d? Mon 12/8/03
62 Excavate bench  McG Hester 4 d Thu 4/15/04

63 Install Tiebacks DBM 3 d Mon 4/19/04

64 Install 3" shotcrete mud wall  DBM 2 d Thu 4/22/04

65 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/26/04

66

67

68 end 1 d? Mon 12/8/03

2 DBM

3/24 DBM

3/24 DBM

3/26 DBM

3/24 McG Hester

3/29 DBM

4/2 DBM

3/31 DBM

4/3 DBM

4/1 McG Hester

4/5 DBM

4/7

4/9 DBM

4/12 DBM

4/8 McG Hester

4/12 DBM

4/16

4/

4/15

4/
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